
August 3, 2005

Tennessee Valley Authority
ATTN: Mr. K. W. Singer

Chief Nuclear Officer and
  Executive Vice President

6A Lookout Place
1101 Market Street
Chattanooga, TN  37402-2801

SUBJECT: MEETING SUMMARY - CATEGORY 1 MEETING WITH TENNESSEE VALLEY
AUTHORITY (TVA) RE. BROWNS FERRY UNIT 1 RECOVERY STATUS -
DOCKET NO. 50-259

Dear Mr. Singer:

This refers to the meeting conducted at our mutual request at the Nuclear Regulatory
Commission’s (NRC) Region II Office in Atlanta, Georgia, on July 20, 2005.  The meeting
purpose was to discuss the Browns Ferry Unit 1 Restart Project Status.  Discussions during this
management meeting were lead by both representatives of the TVA and the NRC and included
the following topics: accomplished work activities to date, schedules for future milestones,
responses to challenges, and understanding activities important to NRC oversight and
inspections regarding Unit 1.  Enclosure 1 contains a list of NRC, TVA, and other attendees. 
Enclosure 2 contains the presentation handouts used by your staff and the NRC to discuss the
status of the Browns Ferry Unit 1 Restart Project.  Enclosure 3 contains the NRC Browns Ferry
Unit 1 Recovery Issues List which represents the NRC’s current understanding of the issues
requiring NRC review prior to restart of Unit.  The meeting was informative and a beneficial
exchange of information.  Although it did not result in specific 
action items or decisions, both sides gained a better understanding of near term priorities. 
These periodic meetings will continue throughout the recovery process.  

In accordance with 10 CFR 2.390 of the NRC's "Rules of Practice," a copy of this letter will be
available electronically for public inspection in the NRC Public Document Room (PDR) or from
the Publicly Available Records (PARS) component of NRC’s document system (ADAMS).
ADAMS is accessible from the NRC Web site at http://www.nrc.gov/reading-rm/adams.html 
(the Public Electronic Reading Room).
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Should you have any questions concerning this meeting, please contact me at 
(404) 562-4520.

Sincerely,

/RA/

Stephen J. Cahill, Chief
Reactor Projects Branch 6
Division of Reactor Projects

Docket No.:  50-259
License No.:  DPR-33

Enclosures: 1.  List of Attendees
        2.  TVA Presentation Handout - Browns Ferry Nuclear Plant - Unit 1 Restart

 NRC Presentation Handout - NRC Oversight of the Browns Ferry Unit 1  
Recovery

        3.  NRC Browns Ferry Unit 1 Recovery Issues List (July 20, 2005)

cc w/encls:  (See page 3)
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cc w/encls:
Ashok S. Bhatnagar
Senior Vice President
Nuclear Operations
Tennessee Valley Authority
Electronic Mail Distribution

Larry S. Bryant, General Manager
Nuclear Engineering
Tennessee Valley Authority
Electronic Mail Distribution

Brian O'Grady
Site Vice President
Browns Ferry Nuclear Plant
Tennessee Valley Authority
Electronic Mail Distribution

Robert J. Beecken, Vice President
Nuclear Support
Tennessee Valley Authority
Electronic Mail Distribution

General Counsel
Tennessee Valley Authority
Electronic Mail Distribution

John C. Fornicola, Manager
Nuclear Assurance and Licensing
Tennessee Valley Authority
Electronic Mail Distribution

Bruce M. Aukland, Plant Manager
Browns Ferry Nuclear Plant
Tennessee Valley Authority
Electronic Mail Distribution

Glenn W. Morris, Manager
Corporate Nuclear Licensing
and Industry Affairs
Tennessee Valley Authority
Electronic Mail Distribution

William D. Crouch, Manager
Licensing and Industry Affairs
Browns Ferry Nuclear Plant
Tennessee Valley Authority
Electronic Mail Distribution

State Health Officer
Alabama Dept. of Public Health
RSA Tower - Administration
Suite 1552
P. O. Box 303017
Montgomery, AL  36130-3017

Chairman
Limestone County Commission
310 West Washington Street
Athens, AL  35611

Jon R. Rupert, Vice President
Browns Ferry Unit 1 Restart
Browns Ferry Nuclear Plant
Tennessee Valley Authority
P. O. Box 2000
Decatur, AL  35609

Robert G. Jones, Restart Manager
Browns Ferry Unit 1 Restart
Browns Ferry Nuclear Plant
Tennessee Valley Authority
P. O. Box 2000
Decatur, AL  35609

Distribution w/encls:  (See page 4)
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Enclosure 1

List of Attendees

NRC/TVA Unit 1 Restart Management Meeting

Nuclear Regulatory Commission

Headquarters
W. Kane, Deputy Executive Director for Reactor and Preparedness Programs
W. Borchardt, Deputy Director, Office of Nuclear Reactor Regulation (NRR) 
E. Hackett, Director, Project Directorate II (PDII), Office of Licensing and Project
Management (DLPM), NRR
M. Marshall, Section Chief, PDII, DLPM, NRR
M. Chernoff, Browns Ferry Unit 1 Project Manager, PDII, DLPM, NRR
E. Brown, Browns Ferry Units 2 and 3 Project Manager, PDII, DLPM, NRR
R. Subaratnam, License Renewal Project Manager, NRR (per telecon)

Region II
W. Travers, Regional Administrator, Region II (RII) 
C. Casto, Director, Division of Reactor Projects (DRP), RII 
V. McCree, Director, Division of Reactor Safety (DRS), RII
J. Shea, Deputy Director, DRP, RII 
H. Christensen, Deputy Director, DRS, RII
S. Cahill, Chief, DRP, Branch 6, RII
M. Lesser, Chief, Maintenance Branch, DRS, RII
C. Julian, Team Lead for License Renewal Inspections, DRS, RII
B. Bearden, Unit 1 Senior Resident Inspector, Browns Ferry, DRP, RII
S. Shaeffer, Senior Project Engineer, DRP, RII,
S. Vias, Senior Reactor Inspector, DRS, RII
L. Lake, Reactor Inspector, DRS, RII
B. Miller, Reactor Inspector, DRS, RII
G. Cameron, Reactor Safety Coop.

Browns Ferry (TVA)
B. O’Grady, Site Vice President
J.  Rupert, Unit 1 Vice President
R. Jones, Unit 1 Plant Restart Manager
J. Valente, Unit 1 Engineering Restart Manager
T. McGrath, Senior Project Manager, Operational Readiness
W. Crouch, Site Licensing & Industry Affairs Manager
R. Baron, Unit 1 Nuclear Assurance Manager
E. Hollins, Unit 1 Maintenance & Mods Manager
J. McCarthy, Unit 1 Licensing
E. Riley, TVA Nuclear Fuels
G. Storey, TVA BWR Fuel Engineering Manager
C. Beasley, TVA Communications and Government Relations

Other
B. Lawson, Reporter, The Huntsville Times



Enclosure 3

NRC REGION II  - BROWNS FERRY UNIT 1 RECOVERY ISSUES LIST
Issue Status as of July 20, 2005

Last Quarterly update from Licensee: May 19, 2005
Next BF1 Restart Meeting: July 20, 2005 in Region II

Summary

TVA Special Programs - These are identified in the TVA Regulatory Framework Letter.  TVA will provide Special Program issue closures
via their quarterly issue update.    

27 Open    - (30 listed, 3 combined into original 27 programs outlined in Framework Letter, dated 12/13/2002)
0 Closed 

TVA has indicated that 5 Special Programs are complete and ready for inspection and closure.  These include MELB (6/04), Cable
Tray Supports (2/05), Conduit Supports (2/05), Configuration Management (5/05), and Design Calc. Review (5/05). Initial inspections
have been performed for most Special Programs.

Near term 2005 closure focus: MELB, Long Term Torus Integrity, Cable Ampacity, Cable Splices, Drywell Platforms, IGSCC, Long
Term Torus Integrity, Q list, Thermal Overloads, and PSA.

Generic Communications Open Items  -  Includes all items from TVA Regulatory Framework correspondence and other NRC reviews to
identify issues for Unit 1.  These include NRC Generic Letters, Bulletins, MPA, TMI Items, TIs, etc.

 
54  Open        
12 Closed (Items adequately resolved for restart in accordance with NRC Inspection Manual Chapter (MC) 2509.       

Open Items (LERs, URIs, and IFIs) - Includes items identified as open for Unit 1 based on historical docket review.  This was the primary
inspection area for 2004 to date. 

6 Open Listed below.  
44 Closed Adequately resolved for restart per MC 2509 and closed in a report since BF1 Recovery inspections began in

2003.



Remaining Unit 1 LERs, URIs, and IFIs
URI 87-26-03, RHR Pump Suction and Nozzle Load Allowables - J. Lenahan reviewing 8/11/05 for closure
LER 88-32, Evaluate Cable Separation Criteria, DRS to schedule during Special Program Review 8/1/05 -Fillion/Staples
LER 88-37, Inadequate Design Results for HVAC (Seismic Issue) - Vias assigned to inspect 8/05
LER 88-40, Inadequate Design Control for Backup Control Room - To be reviewed during Unit 1 Safe shutdown Inspection schedule for

10/17-27/05, Fillion. 
IFI 93-04-01, Static O-Ring Switches, related Bulletin 86-02 - discussed in 05-06, new design to be implemented - review mod/qualification.   

           SRI to review new Design Change Notice (DCN) to close. Bearden to re-inspect late 05.
URI 05-06-02, Effect of Location Deviations for Pipe Support, Chou to address 8/05

NOTES: An extensive review of inspection reports (IR) back to 1985 was done for all open inspection items against Unit 1.  Many of these
were resolved but never formally closed on the Unit 1 docket.  Most of these items have now been formally closed in a Unit 1 IR and
recorded in NRC’s RPS tracking program.  Open allegations, OI investigations, and emerging/draft issues are not contained in this
list.  Open Licensing Actions with NRR are maintained on a separate list, but will be added to this list once the Restart Panel is
convened.. 

Sources for all the above issues include: Historical RPS, SIMS, NUREG 1435 (Status of Safety Issues at Licensed Power Plants),
SECY 95-264 (final Unit 3 Restart Matrix)



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP LEAD/
ALTERNATE

INSP
REPORTS

(C-CLOSED) 

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA
RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER?

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS 

1 Cable Ampacity 3.11.3 DRS- C.Smith,
Staples

04-07 Open
9/27/06

Yes NUREG-
1232 

No Installation inspection planned
10/3/05. 

2 Cable
Installation/Cable
Separations Issues

3.11.4, .5 DRS- Fillion,
Staples

04-07
04-09

Open

9/27/06

Yes,
tracked as
8 sub
issues

SER 4/08/92
SER 7/1/94
on bend
radius

No Related closure item LER 88-32.
Next inspection Aug 05 (to close
separation portion. Ref. 1/28/93
closure letter.
U2 closed IR 90-25, U3 closed
95-25.

3 Cable Splices 3.13 DRS-Merriweather, 
Rodriguiz

04-08 Open
9/27/06

Yes SER 4/08/92
1/23/91

No Installation inspection planned
8/05.

4 Cable Tray
Supports

2.2.2.7; SE
12/17/91

DRS-Vias, Carrion,
Nazario

03-10
04-06

Closed

2/18/05

Yes SER
12/17/91
11/19/92
3/19/93

No
U3 closed IR 90-22,95-14, 95-20,
95-52.

5 Component and
Piece Part
Qualification

3.3 DRS-Merriweather. 
In combination with
EQ (11)

Open

6/26/06

Yes  12/07/93 ltr
determined
could be
closed via
inspection

No Inspection 8/22/05 and 9/19/05.
U3 closed 95-60.

6 Conduit Supports 2.2.2.3 DRS-Vias, Carrion,
Nazario

04-06 Closed
2/18/05

Yes SER
10/24/89
3/20/92
11/19/92
3/19/93

No U3 -IR 95-15, 95-57.  Inspection
planned 12/05.



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP LEAD/
ALTERNATE

INSP
REPORTS

(C-CLOSED) 

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA
RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER?

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS 

7 Configuration
Mgmt/ Design
Baseline

2.1 DRS-Mellen, 
SSDPC Team

Closed

5/19/05

Yes NRC
11/21/91
approval
letter on U1
docket

No Inspection scheduled 8/29 and
9/12, 2005.  Utilize SSDPC
inspection procedure for review. 
Discuss system selection with SRI. 
Related to Item #10.

8 Containment
Coatings

3.7 DRS-Lenahan,
Maymi

04-07
04-08 
05-06 

Open

8/14/06

Yes NUREG 1232
covered U2. 

No Torus closeout insp. 8/30/04 was
deferred to and closed in 3/05.
Need to schedule drywell and
component review.  U3 IR 94-01,
94-09, 94-18, 94-27.

9 Control Rod Drive
insert/withdrawal
piping

2.2.3.2 DRS-Lenahan,
Vargas

04-07
04-08. 

Open

5/08/06

Yes NUREG 1232
covered U2. 

No Scheduled 8/05.

U3 95-52.

10 Design calc review 2.1 DRS-Mellen, Unit 1
SSDPC type team
inspection

Closed

5/19/05

No, TVA
tracking as
#7, design
baseline

NRC
11/21/91
approval
letter on U1
docket

No Inspection scheduled 8/29 and
9/12, 2005.  Utilize SSDPC
inspection procedure for review. 
Discuss system selection with SRI. 
Rescheduled from April 06. 
Related to Item #7.  

U2/3 SSDPC performed in Jan 05.

11 Environmental
Qualification

3.2 DRS-Merriweather, 
Mas-Penaranda

03-10
04-08 

Open

7/31/06

Yes NUREG 1232
covered U2

No Inspection scheduled for 8/22/05
and 9/19/05
U3 closed in IR95-43, 95-56.



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP LEAD/
ALTERNATE

INSP
REPORTS

(C-CLOSED) 

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA
RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER?

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS 

12 Fire Protection/10
CFR 50, Appendix
R

3.1 DRS- Fillion,
Wiseman,
Rodriguiz

04-09
Open

8/7/06

Yes SER
12/08/88
11/03/89
3/31/93
11/02/95

No SERs addressed overall approach,
no Unit 1 specific exemptions
required.  First review 04-09, 4
additional DCNs scoped for
review.  An Appendix R safe
shutdown insp. scheduled for
10/17-27/05.  Next tri-insp 8/06 for
U1,2,3.  U3 closed IRs 94-27,
95-04, 95-07, 95-37.
Team to include determination if
any impact from manual action or
hot short generic resolutions.

13 Flexible Conduits 3.12 DRS-Fillion,
Staples,Mas-
Penaranda

04-07
04-09. 

Open

7/31/06

Yes SER 3/19/93
SER 10/3/95

No 8/1/05 Fillion turnover to Staples. 
Additional inspections TBD.  

14 Fuses 3.11 DRS-Merriweather, 
Staples, Christnot
assist in sampling
verification

04-08 Open

9/20/06
Yes

NUREG 1232
covered U2
SER. 
4/14/89

No Program reviewed in 04-08. Next
inspection 8/22/05 (installation). 
U3 closed IRs 93-02, 93-08, 95-02,
95-45.  Also review splices (#3).

15 HVAC Duct
Supports

2.2.2.4 DRS-Vias, Carrion,
Nazario

Open

5/25/06

Yes NUREG
1232 covered
U2 SER.
10/24/89
8/22/90

No Next 12/05/05.  U3 93-201, 95-52.

Also address LER/88-37 during
12/05 inspection.



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP LEAD/
ALTERNATE

INSP
REPORTS

(C-CLOSED) 

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA
RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER?

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS 

16 Instrument
Sensing Lines

3.4 DRS-Lenahan in-
house review of
design
DRP- SRI perform
sample walkdown,
focus on key
instrumentation
lines in high traffic
areas.

Open

7/13/06

Yes SER
12/10/91

No Early 06 (after installation near
completion).  U3 closed IRs 94-24,
95-56.

Close by inhouse DRS review of
Program and DRP final walkdown.

17 Instrument Tubing 2.2.3.4 DRS-Lenahan,
Vargas.
DRP- SRI perform
sample walkdown,
focus on key lines
in high traffic
areas.

Open Combined
with Small
Bore
Special
Program

Close by inhouse DRS review of
Program and DRP walkdown.
Incorporate field inspection close
to restart to look for damaged
tubing. Program combined with
small bore piping in original
regulatory framework letter.

18 Intergranular
Stress Corrosion
Cracking (IGSCC)

3.6 DRS- Fuller,
Vargas

03-09
03-10
04-06
04-07
04-09 

Open Yes SER
12/21/89 U2
SER
12/03/93 U3
SER 4/25/05

NRR SE to
be issued 

Program submitted for review
7/21/04.  Scope of U1 different
than U2 and 3. New precedent for
U1. 
Reviews have included recirc and
RBCCW piping,
Ref. GL 88-01, GL 94-03.  
U3 closed IRs 92-31, 93-05.
Inspection planned 8/1/05, to
include Mechanical Stress
Improvement Process (MSIP).



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP LEAD/
ALTERNATE

INSP
REPORTS

(C-CLOSED) 

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA
RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER?

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS 

19 Large Bore Piping
Supports

2.2.3.1 DRS-Chou, Maymi,
Rivera

03-09 Open Yes, TVA
tracks as
Bul 79-02
and 79-14,
not as a
special
program

NUREG 1232 No Inspection planned 11/28/05.  A of
6/28/05 Installation approximately
7% complete.  

20 Long Term Torus
Integrity Program

2.2.4.3; SE
8/20/80

DRS-Chou,
Lenahan, Maymi

03-09
03-10
04-11(Esc.
Enf)
04-07
04-09. 

Open

7/5/06

Yes SER 5/06/85
2/10/92

No  Inspection planned 7/18/05.
Complete in conjunction with large
bore pipe. 
Internal torus complete.  Next
inspection to review external
supports.  U3 closed in IRs 
94-15,95-03, 95-52.

21 Lower Drywell
Platforms and
Miscellaneous
Steel

2.2.2.5 DRS-Lenahan,
Maymi

03-09
04-07 

Open
4/20/06

Yes SER 12/7/93 No Inspections remain on lower
platforms to close. Inspection
planned 7/18/05.

22 Misc Steel Frames 2.2.2.6
SE 10/24/89

DRS-Lenahan,
Carrion

03-09 Combined No Inspection of Drywell steel is
complete
-TVA to NRC 12/13/02 letter
combined Misc Steel Frames into
Lower Drywell Platforms and
Miscellaneous Steel.



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP LEAD/
ALTERNATE

INSP
REPORTS

(C-CLOSED) 

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA
RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER?

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS 

23 Moderate Energy
Line Break (MELB)

3.8 NRR/DRP/Shaeffer Complete,
closure
package
available.  

Yes NUREG 1232 Yes
NRR issue
letter to
close.

-TVA to NRC 6/25/04 letter
completed TVA actions.  NRR
provide documentation to support
closure.
U3 - 95-52 MELB analysis
requested from TVA by Shaeffer
5/19/05.  RII received closure
package 6/4/05.

24 Platform Thermal
Growth

2.4 DRS-Lenahan,
Carrion, Maymi

03-09 Combined No Inspection date TBD.  TVA to NRC
12/13/02 letter combined Platform
Thermal Growth into Lower
Drywell Platforms and
Miscellaneous Steel.

25 Probabilistic Safety
Assessment (PSA)

3.9 NRR
DRS-Bernhard

Complete

2/18/05

No No SER for
any unit
(PSA).  NRC
staff
evaluation
9/28/94 for
U2 (88-20) 
5/20/98,
5/04/99 for
U3 (88-20)

Yes
Closure Ltr
to Licensee
from NRR.

Determine what NRR reviews
required. TVA to NRC 12/13/02
letter closed PSA with BFN
Multi-Unit PSA (April 14, 1995).
NRC request ltr 6/21/04.
SRA/NRR to review TVA’s 8/17/04 
Resp to GL 88-20.  Issues caused
re-calc to be done May ‘05 - will
make more like U2/3 PSA results.
NRR response letter to close.
U3 closed IR 95-49.

26 Q List 3.15 DRP-Bearden Open Yes Inspection planned 1/06.  Ref GL
83-28.



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework ltr from NRR/Marsh)

# DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP LEAD/
ALTERNATE

INSP
REPORTS

(C-CLOSED) 

TVA
CLOSURE
STATUS
(Planned)

TRACKED
IN TVA
RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER?

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS 

27 Restart test
program (RTP)

4.6 NRR/DRP Open Yes NUREG 1232
SER 8/30/94

No System turnover review to be
performed for key systems. 
Reviews to be performed by
experienced inspectors familiar
with BWR mitigating systems. 
TVA plans Closure Ltr for 9/12/06. 
NRR Ltr to TVA 6/15/05 requesting
details of Restart Test Program
(RTP).
U3 closed IRs 95-07, 08, 26, 51,
60.

28 Seismic Class II
Over I/Spacial
Systems
Interactions and
Water Spray

2.2.4.2 DRS-Vias, Nazario Open

7/21/05

Yes SER
11/19/92

No Perform in conjunction with HVAC
and Electrical Conduit Support.
Next inspection 8/05, 12/05. 
Include DCN 51192, as referenced
in IR 04-06, Section E1.3.  Close
with GL 87-02.

29 Small Bore
Piping/Supports

2.2.3.3 DRS-Lenahan,
Maymi

Alternate - Vias

Open Yes,
combined
with #17
Instrument
Tubing

SER
10/24/89
2/4/92

No
Inspection TBD.  Inspect in
conjunction with Instrument
Tubing.  Final Instrument tubing
inspection should be close to
restart date to identify damaged
tubing post installation.
U3 closed IRs 95-03, 95-57 .

30 Thermal Overload 3.11 DRS-Merriweather,
Staples

04-08 Open
9/20/06

Yes NUREG 1232 No Next inspection 9/19/05.  U3
closed in IR 95-25.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/
ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

1 BU 79-02 Pipe Support
Base Plate
Designs Using
Concrete
Expansion
Anchor Bolts

SER 2/8/90 DRS-Chou Open Yes NUREG
1232

Associated with large
bore piping reviews. 
TVA action due Apr 06.

2 BU 79-12 Short Period
Scrams At BWR
Facilities

DRS-E. Lea Open Yes Inspection planned
2/27/06.  U3 item closed
in IR 95-51, TVA action
due Jun 06.

3 BU 79-14 Seismic Analysis
for As-Built Safety
Related Piping
Systems

DRS-Chou Open Yes
SER
10/24/89

NUREG
1232

TVA action due Apr 06.
Associated with large
bore piping reviews.   
U3 closed IRs 94-15,
94-29, 95-03, 95-52.

4 BU 80-06 Engineered
Safety Feature
Reset Controls

DRS-Mas-
Penaranda -
EB1

Open Yes
No SER

Inspection scheduled
12/05.  U3 item closed
in IR 95-22, TVA action
due May 05.

5 BU 84-02 Failure of GE
Type HFA Relays
in Use in Class
1E Safety
Systems

DRP 04-09C Closed 
2/18/05 

Yes No SER U3 item closed in IR
95-43, WOs for Buls
84-02 & 88-03 to be
worked Oct 05.

6 BU 86-02 Static “O” Ring
Differential
Pressure
Switches

DRP 05-06C Closed

5/19/05

Yes No SER

94-31

U3 item closed in IR
94-31, see also IFI
93-04-01, TVA action
due Apr 06.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/
ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

7 BU 88-03 Inadequate Latch
Engagement in
HFA Type Relays
Manufactured by
GE

SER 8/2/90 NRR/DRP 04-09C Closed 
2/18/05 

Yes No TVA
submittal
required
upon
completion

NRR determined issue is
closed for Unit 2-3.,
WOs for Buls 84-02 &
88-03 to be worked until
Oct 05. 

8 BU 88-04 Potential Safety
Related Pump
Loss

DRP/Bearden 04-09C Closed

2/18/05

Yes No SER Yes TI 2515/105 (orig. did
not require BF to do
insp.).
TVA response submitted
5/04, U1 item addressed
in IR 95-31. TVA to NRC
5/7/04 letter completed
TVA actions. 

9 BU 88-07 Power Oscillation
in Boiling Water
Reactors

DRS-OLHP-
Lea

Complete-
package
available
for closure,
delivered
to Lea 3/05

Yes SER 5/31/94 Inspection planned
2/27/06.  TI 2515/099,
TVA action due May 05
-NRC to TVA 5/31/1994
letter, TVA considers
complete with issuance
of TS 300

10 BU 88-10 Nonconforming
Molded-Case
Circuit Breakers

DRP-S. Walker Open Yes No SER.
NRC to TVA
letter 3/10/92 

Inspection planned
12/5/05 and 1/9/06.
Reference NRC to TVA
letter 3/10/92 closed
Bulletin for U1- verify no
changes, to parts or
installed components.
Lic mods 12/05.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/
ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

11 BU 90-01 Loss of Fill Oil in
Rosemount
Transmitters

DRS-EB1,
Moore/Peabody

Planned
11/05

Open

R. Moore
has partial
package
3/05. 
Requested
more info
7/12 from
TVA.

Yes SER 4/04/95 NRR
closeout
letter / SE
2/7/05

Inspection planned
11/05.  TI 2515/122 -
reference only.  MC
change notice 95-08
deleted TI for BF1.  TVA
ltr 6/7/04.  May also
review during License
Renewal inspection
planned 9/19/05.

12 BU 93-02 Debris Plugging
of Emergency
Core Cooling
Suction Strainers

DRP-Patterson Inspection
complete. 
To be
closed
05-07
pending
SER.

Complete
5/19/05
Closure
Pkg.
Ready

Yes 6/28/93 ltr
7/19/94 ltr

SER
pending
per NRR

No original SER for
U2/3. TVA response
5/6/04.  Included final
drywell inspection
walkdown.
U3 closed IR 95-60 .

13 BU 93-03 Resolution of
Issues Related to
Reactor Vessel
Water Level
Instrumentation in
BWRs

SER 4/20/94 DRP-Patterson Open Yes SER 4/20/94 TVA
closure ltr

See BUL 92-04. Use TI
2515/128 reference. 
Verify installation to
close. U3 closed IRs
95-31 and 95-56,
93-201.

14 BU 95-02 Unexpected
Clogging of a
RHR Pump
Strainer While
Operating in
Suppression Pool
Cooling Mode

DRP-Patterson Inspection
complete. 
To be
closed 05-
07 pending
SER

Complete
5/19/05
Closure
Pkg.
Ready

Yes SER 3/14/96 BU 93-02
SER
pending
per NRR 

TVA action due Oct 04. 
Was to be addressed for
Unit 3 around startup. 
Ref needed.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/
ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

15 BU 96-03 Potential Plugging
of Emergency
Core Cooling
Suction Strainers
by Debris in
Boiling Water
Reactors

DRP-Patterson Inspection
complete. 
To be
closed 05-
07 pending
SER

Complete
5/19/05

Closure
Pkg.
Ready

Yes No SER BU 93-02
SER
pending
per NRR 

11/15/99 NRC letter
completed review for
U 2,3.

16 GL 82-33 Instrumentation to
Follow the Course
of an Accident -
R.G. 1.97

SER 2/8/90 DRS-Mellen,
Peabody

Inspection
completed
7/05.  To
be closed
in IR 05-
07.

Open Yes SER 2/8/90
5/10/91
5/3/94

11/19/04
update
letter for
neutron
monitoring

U3 closed IRs  90-32,
93-201, 95-39. TVA
closure due Jan 06. 
Ref.TI 2515/87. NRR 
reviewing an
amendment involving a
proposed upgrade to the
neutron monitoring
system.

17 GL-83-08 Modification of
Vacuum Breakers
on Mark 1
Containments

DRP-Bearden 05-06C Closed 
5/19/05 

Yes TVA
submittal
required
upon
completion

Ref. TI 2515/096, TVA
action due Mar 06. 
88-19.  NRC letter
11/25/86 for all three
units.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/
ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

18 GL 83-28 Salem ATWS

-Item 1.2 Trip
Review

-Item 4.5.2
Periodic On-Line
Testing

-Item 4.5.3
Intervals for On-
Line Testing

DRP-Patterson Open Yes
Multiple
SERs
8/17/90
9/2/86
10/27/86
3/23/88
6/1/89
5/1/89
9/2/86
6/12/85
6/17/85

TI 2515/064 & TI
2500/020 A-9, TVA
action due Mar 06.  Note
2500/20 is a TI
requiring inspection.

Item 1.2 Trip review
remains open.

19 GL 87-02 Verification of
Seismic
Adequacy of
Mechanical and
Electrical
Equipment In
Operating
Reactors

DRS-Vias Open Yes SER
3/21/2000 Yes, NRR

SE
required

TVA action due Mar 06. 
Related to USI A-46. 
Status in 04-06, E1.3. 
Program submittal
10/7/2004.  No U2,3 ref
Insp. planned 8/05.

20 GL 88-01 NRC Position on
IGSCC in BWR
Austenitic
Stainless Steel
Piping

SER 12/3/93
DRS-Fuller Open Yes Yes, NRR

SE
required

 IR 95-44, TVA action
due Apr 05.  See Special
program.
Insp. planned 8/05.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/
ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

21 GL 88-11 Radiation
Embrittlement of
Reactor Vessel
Materials and its
Impact on Plant
Operations

SER 6/29/89 NRR/Shaeffer,
NRR to review
TS 293 to
determine U1
impact, any
RAI. 

Complete Yes 6/29/89 No NRR determined issue
closed.
NRC to TVA 1/8/93 letter
regarding PT curve
change, TVA considers
complete with issuance
of TS 293.  NRR to
confirm.

22 GL 88-14 Instrument Air
Supply System
Problems
Affecting Safety
Related
Equipment

SER 5/9/89
DRP-Patterson Open Yes 5/9/89 ltr No IRs 95-38, 95-56, TVA

action due Mar 06.

23 GL 88-20
Sup4

Individual Plant
Examination of
External Events
for Severe
Accident
Vulnerabilities

DRS-Bernhard Open Yes No Yes See Special Program -
PSA.  Initial IPE was U2,
then multi-plant was
U2/3.  TVA letter 1/14/05
indicating complete.
SRI to Evaluate U1
operational risk addition. 

24 GL 89-06 Safety Parameter
Display System

SER 2/5/92 DRS-Lea Open Yes
April 06

Yes No See TMI item 1D.2

25 GL 89-08 Erosion/Corrosio
n-Induced Pipe
Wall Thinning

DRP-Bearden Open Yes
May 06

8/21/89 ltr Unit 3 closed IR 95-41. 
Insp. Planned 1/06.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/
ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

26 GL 89-10 Safety-Related
Motor-Operated
Valve Testing and
Surveillance

NRR/
DRP-Shaeffer

Several
GL89-10
mods
reviewed in
04-09, not
closed

Open Yes

May 06

No SER Closeout
via
inspection

TI 2515/109 Propose
NRR Onsite
review/Scarborough.

27 GL 89-13 Service Water
System Problems
Affecting Safety
Related
Equipment

DRS-Maymi Open Yes SER 4/23/90 TVA
submittal -
notification
of action
completion

TI 2515/118, and TI
2515/159 as ref. TVA
action due Mar 06.  U3 -
95-23.  Insp. Planned
5/15/06.  Adequate
resources to complete in
combination with heat
sink?

28  GL 89-16 Installation of a
Hardened
Wetwell Vent

SER 8/16/91 DRP-Shaeffer
05-06C

Open per
2/18/05
restart Ltr

Yes SER 8/16/91
No

 TI 2515/121, TVA action
due Mar 06.  U3 95-38,
95-56.

29 GL 92-01 Reactor Vessel
Structural
Integrity

NRR
DRP/Shaeffer

Complete-
Package
available

Yes
No SER NRR to

issue
closure ltr.

-TVA to NRC 5/23/94
letter, TVA will inform
NRC of the applicability
of NEDO 32205 within
90 days of the final
surveillance capsules
analysis report.  7/07/99
letter closed for U 2,3. 
Inspection planned 9/05.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/
ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

30 GL 92-04 Resolution of the
Issues Related to
Reactor Vessel
Water Level
Instrumentation in
BWRs

SER 3/25/93 DRP-Patterson Complete Yes SER 3/25/93 No IR 93-16, see IEB 93-03, 
-Long term actions were
addressed as part of the
resolution of Bulletin 93-
03.  TI 2515/119 ref.  U2
93-16.  NRC 3/25/93
letter found acceptable
for all three units - verify.

31 GL 94-02 Long-Term
Solutions and
Upgrade of
Interim Operating
Recommendation
s for Thermal-
Hydraulic
Instabilities in
BWRs

DRS-E. Lea Open Yes No SER Yes U3 - IR 94-11, 95-62.
Ref TI 2515/119.  Need
SER to enable TVA to
submit TS change on
GE topical.

32 GL 94-03 Intergranular
Stress Corrosion
Cracking of Core
Shrouds in BWRs

DRS-Fuller Open Yes SER 1/13/95 No U3 - IRs 94-16, 95-44
TVA action due Aug 05
See SP #18.

33 GL 95-07 Pressure Locking
and Thermal
Binding of Safety-
Related and
Power-Operated
Gate Valves

DRP-Patterson Open Yes SER 6/23/99

HQ
Response

No
TVA action due May 06
Lic. Response 5/11/04,
7/29/04.  NRC HQ
Ltr/SE 1/28/05 closed.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/
ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

34 GL 96-01 Testing of Safety-
Related Logic
Circuits

DRS EB1- C.
Smith (S.
Walker)

Open Yes No SER No Inspection planned
12/5/05 and 1/9/06. TVA
action due Oct 05.
6/28/99 completion letter
for Units 2,3.  IR 98-03,
98-05, 98-07, 98-09.

35 GL 96-05 Periodic
Verification of
Design Basis
Capability of
Motor Operated
Valves

DRP-Moore Complete -
Package
requested

Yes No SER No,
closeout
via
inspection

TVA considers complete
since the industry
program has been
completed.  Insp.
planned 11/05.

36 GL 96-06 Assurance of
Equipment
Operability and
Containment
Integrity During
Design Basis
Accident
Conditions

DRS-Vias Open

4/06

Yes No SER

HQ
Response

No NRC ltr 2/15/00 closed
for all three units,
however stated U1
would be revisited.  TVA
submitted response
5/12/04.  NRR letter
2/7/05 said TVA
provided acceptable
resolution.

37 GL 97-04 Assurance of
Sufficient Net
Positive Suction
for Emergency
Core Cooling and
Containment Heat
Removal Pumps

DRP-Patterson Inspection
complete. 
To be
closed 05-
07 pending
SER

Complete-
Package
available

Yes BU 93-02
SER pending
per NRR

No 6/11/98 Ltr closed for
U 2,3.  TVA response for
U1 5/6/04-TVA
considers complete
based on Unit 1 EPU
application, dtd 6/28/04.



GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/
ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED BY
PREV U2-3
SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

38 GL 98-01 Readiness of
Computer
Systems at
Nuclear Power
Plants

DRP-Shaeffer 05-06C Complete-
Package
available

Yes No SER No - NRC to TVA 10/18/99
letter completed.

39 GL 98-04 Potential for
Degradation of
the Emergency
Core Cooling
System and the
Containment
Spray System
After a Loss of
Coolant Accident
Because of
Construction and
Protective
Coating
Deficiencies and
Foreign Material
in Containment

DRS-Lenahan Complete-
Package
available

Yes No -TVA to NRC 5/11/04
letter provided response
NRC 11/24/99 Ltr closed
for all TVA sites - verify

Close with Special
Program for Coatings.



THREE MILE ISLAND ACTION ITEMS

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/

ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS

 (Planned)

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED
BY PREVU2-
3 SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

40 I.D.1 Control Room
Design Review

DRS-Lea Open
3/28/06

Yes SER
10/29/91

Available for inspection
12/05.

41 I.D.2 Safety Parameter
Display Console

DRS-Lea Open
7/24/06

Yes SER
2/05/92

Available for inspection
12/05.

42 II.B.3 Post-Accident
Sampling System

DRS-Loo Open
6/28/06

Yes SER
5/27/87

Insp. Planned 1/06.

43 II.E.4.
2.1-4

Containment
Isolation
Dependability -
Implement
Diverse Isolation,
containment
purge valves

DRP-Bearden Open Yes SER
1/6/95
10/3/95
6/24/04 ltr

Insp. planned 10/05.

44 II.F.1.2
.C

Accident -
Monitoring -
Containment High
Range Radiation

DRS-Loo Open
5/9/06

Yes SER 1/8/82 Insp. Planned 1/06.

45 II.F.1.2
.D

Accident -
Monitoring -
Containment
Pressure

DRP-Bearden 05-06C Complete-
Package
available

Yes SER
6/16/83

-NRC to TVA 11/8/90 letter
closed issue.

46 II.F.1.2
.E

Accident -
Monitoring -
Containment
Water Level

DRP-Bearden 05-06C Complete-
Package
available

Yes SER
6/16/83

-NRC to TVA 12/12/83
letter, TS Amendment 92
closed issue.



THREE MILE ISLAND ACTION ITEMS

# ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/

ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS

 (Planned)

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED
BY PREVU2-
3 SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

47 II.F.2.4 (Generic Letter
84-23) -
Instrumentation
for Detection of
Inadequate Core
Cooling 

DRP-
Patterson

Inspection
complete. 
To be
closed
05-07

Open
7/13/05
Closure
Pkg.
Ready

Yes No SER

48 II.K.3.
13

HPCI/RCIC
Initiation Levels

DRP-Bearden Open,
7/17/06
NRC has
package

Yes
SER
9/19/83

TVA will
notify upon
completion

49 II.K.3.
18

ADS Actuation
Modifications

DRP-Bearden Open,
5/21/06
NRC has
package

Yes SER
5/29/90

50 II.K.3.
27

Common
reference level for
BWR

DRP-Bearden Open No SER
9/19/83

Not on TVA letter, added
during Scott's review, see
IRs 91-03, 91-10, U3 item
closed in IR 95-16, NRR ltr
dtd 12/30/82 agreed
w/integration into I.D.1 and
considered item closed for
U1,2,3, TVA action due
Oct 05.

51 II.K.3.
28

Qualification of
ADS
Accumulators

DRP-Bearden Open,
7/5/06
NRC has
package 

Yes SER
5/29/90



MULTI-PLANT ACTIONS (MPA)

ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/

ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED
BY U2-3

SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

52
MPA-B011 Flood of

equipment
important to
safety

DRP-Carrion No TI 2515/088

Flooding information
available in association
with MELB reviews.

53 MPA-B041 Fire protection -
Final TS
(including SER
Sup)

DRS-Fillion No TI 2515/062, ref. Rpts 89-
13, 90-06, 90-11
Review during App. R
10/05.

54 MPA-C002 BWR recirc
pump trip
(ATWS)

DRP-Patterson No TI 2515/095, ref. Rpts
89-35, 95-60.

55 TI 2500/20 Inspection to
determine
compliance with
ATWS Rule 10
CFR 50.62

DRP- Patterson Open Yes SEE GL 83-28.  TVA
action due Mar 06.

56 TI
2515/111

EDSFI Followup Unit 1
Followup for
previously
performed
electrical
distribution
inspection  

DRP-Rudisail No To complete early 06,
Review selected
EDG/Bus loading calcs
similar to U3 closure in
95-60.  Request calcs in
advance.

57 TI
2515/154

Spent fuel
Material Control
and
Accountability

DRP/Bearden 04-08C No



MULTI-PLANT ACTIONS (MPA)

ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/

ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
STATUS

TRACKED
IN TVA

RESTART
ISSUES
LETTER

NRR 
UNIT 1

COVERED
BY U2-3

SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

58 TI
2515/156

Offsite Power
System
Readiness

DRP/Bearden 04-08C No USI A-44 Station
Blackout.

59 TI
2515/157

Mark I and II
Containment
Operations

DRP/Bearden 04-08C No Not applicable to BF1 per
Steve Stein.

60 USI A-7 Mark 1 Long-
Term Program,
NuReg-0661,
Supp 1

NRR No TI 2515/85

Torus Integrity SP.

61 USI A-9 ATWS DRP-Patterson No TI 2500/020,SEE GL 83-
28, USI A-75.

62 USI A-24 Qualification of
Class 1E Safety-
Related
Equipment

DRS-
Merriweather

No Ref. TI 2515/76.

Review with EQ Special
Program

63 USI A-26 Reactor Vessel
Pressure
Transient
Protection

NRR No TI 2500/019, Determine if
DRP inspection required
PT curves/see GL 88-11.

64 USI A-44 Station Blackout DRS-EB1 May 06 No TVA to implement DC
power mods.  Previously
closed for U3 95-16, 95-
34, 95-60.



MULTI-PLANT ACTIONS (MPA)

ISSUE DESCRIPTION RESOLVED
ON U2-3 

(NUREG 1232
VOL. 3

SECTION /
PREV. SER)

NRC INSP
LEAD/

ALTERNATE

INSP
REPORTS

[C-CLOSED] 

TVA
CLOSURE
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TRACKED
IN TVA

RESTART
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LETTER

NRR 
UNIT 1

COVERED
BY U2-3

SER or HQ
LETTER? 

NRR
NEW SE or

TVA
SUBMITTAL

REQ?

COMMENTS

65 USI A-46 Verification of
Seismic
Adequacy of
Mechanical and
Electrical
Equipment In
Operating
Reactors

DRS-Vias No Discussed in IR 04-06,
E1.3
Ref. GL 87-02.

66 USI A-75 MPA-B085,
Required Actions
on Generic
Implications of
Salem ATWS
Events, Section
1.2, Post Trip
Review

DRP-Patterson No See USI A-9
Closed U3 in 95-60

GL 83-28.



OTHER  MISC ISSUES

ISSUE DESCRIPTION NRC INSP LEAD/
ALTERNATE

CLOSURE IR NRR 
UNIT 1

COVERED BY
U2-3 SER or HQ

LETTER? 

NRR
NEW SE or TVA

SUBMITTAL REQ?

COMMENTS

A
New simulator
qualification/
Fidelity and
Operator
staffing

Review licensee’s new
simulator to support 3 unit
operations.  Review
Licensed Operator staffing
plans.

DRS-OLHPB -      J.
Mooreman

No.  TVA will
submit ltr when
testing complete.

New simulator construction
complete.  Pre-op testing began
June 05.  RII OLB discussed HQs
OLB in May 05. No requirement
to inspect; however, propose
assess performance during
Requal. insp. Review any
outstanding fidelity issues. 
Staffing - As of 7/05, BF has 43
ROs, 48 SROs.  Two exams
scheduled prior to restart adding
15 RO and 8 SRO (3 are RO
upgrades).  Initial review
indicates this would be adequate
for 3 unit operation.  

B Lay up
inspections

DRP-Bearden CLOSED -
Final layup
inspection
done in 2004, 
IR 04-06

No open concerns or further
actions required.



OTHER  MISC ISSUES

ISSUE DESCRIPTION NRC INSP LEAD/
ALTERNATE

CLOSURE IR NRR 
UNIT 1

COVERED BY
U2-3 SER or HQ

LETTER? 

NRR
NEW SE or TVA

SUBMITTAL REQ?

COMMENTS

C In-vessel
inspections,
core spray UT

Full RPV internals and weld
inspection done June -
August, 2005 for 10 year
ISI

DRS - Lesser
(Fuller, Crowley,
Blake)

N/A N/A Inspection scheduled for 8/1/05
for vessel internals.  Subsequent
inspection to be scheduled for
vessel verticle weld (Late
Aug/Sept. 05).  Additional focus
item - In May 2005, licensee det.
need to seal weld RHR HX after
Unit 2 issues.  Look at U2/3
review of mod and ISI
implications?
DRS inspectors will look at
significant portions while DRP/RIs
will cover remainder.

D OSTI/ORAT DRP - Bearden/
Shaeffer.  Restart
Panel to determine
best fit and scope. 
Recommend reduced
scope ORAT.

OPEN, coordinate time with
licensee.  Could be performed
prior to or during restart.

E Common
Accident Signal

DRP-Bearden No.  Lic
amendment
submitted
3/05.Amendment
approved 4/1/04.

No TVA commitment.  During U2
restart, condition discovered
which could have prevented
automatic initiation of RHR and
reported via LER 259/88-12.  LER
was closed for U2 in 89-35 and
closed for U3 in 95-58.  Mods I/P
U1- DCN51016, U2- DCN 51018
(complete), U3 - DCN 51017 
OPEN.

F Extended
Power Uprate

NRR Project
Manager

New SE OPEN



OTHER  MISC ISSUES

ISSUE DESCRIPTION NRC INSP LEAD/
ALTERNATE

CLOSURE IR NRR 
UNIT 1

COVERED BY
U2-3 SER or HQ

LETTER? 

NRR
NEW SE or TVA

SUBMITTAL REQ?

COMMENTS

G Enhanced
Restart
Monitoring

Restart Panel to determine
duration.  Proposed 24
hour coverage.

DRP Coordinate.  Focus on BWR Residents and OL
examiners for key observations. 
Include simulator walkdown for
each watchstand.  

H License
Renewal
Application

NRR Project
Manager

New SE OPEN

I Update
Maintenance
Rule

Upon restart, U1 needs to
comply with explicit scoping
requirements of 50.65(b)

NRR Project
Manager/Region II
inspection

No
No SE.  Letter
from TVA to
confirm Unit 1 in
compliance with
50.65(b).

Unit 1 currently has a temporary
exemption from the Maintenance
Rule which expires upon restart
per NRC 8/9/99 letter.  This area
to be inspected for Reactor
Oversight Process (ROP)
transition and confirmation of Unit
1 Maintenance Rule scoping. 
Next inspection schedule for Jan
2007 to include all three units.

J License
Amendment
234 Review

Improved Standard
Technical Specifications

NRR Project
Manager

Yes NRC to confirm License condition
ITS.  TVA to review TS changes
made by License Amendment
234 and any other subsequent TS
changes  prior to entering Mode
that TS applies.

K Turbine
Building (TB)
Dynamic
Seismic
Analysis

Confirm seismic demand
accelerations for TB

NRR Project
Manager

NRR to review. License condition.  NRC to
confirm conclusions in TVA letter
dated 9/17/04 for turbine building
seismic loading.
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LIST OF ACRONYMS USED

C Closed
CA Corrective Action
CFR Code of Federal Regulations
EDG Emergency Diesel Generator
EOC Extent of Condition Review
EOP Emergency Operating Procedure
FSAR Final Safety Analysis Report
GL NRC Generic Letter
IFI NRC Inspector Followup Item
IFS Inspector Followup System
ILRT Integrated Leak Rate Test (of the Reactor Building)
IR NRC Inspection Report
LER Licensee Event Report
MPA NRC Multi-Plant Action
NRR Office of Nuclear Reactor Regulation
OIL Open Item List
OP Operating Procedure
PM NRR Project Manager
PER Problem EvaluationReport
QA Quality Assurance
RB Reactor Building
RG Regulatory Guide
RI Resident Inspector
SER Safety Evaluation Report
SFP Spent Fuel Pool
SIMS Safety Issues Management System
TIA NRC Task Interface Agreement (between NRC offices)
TS Technical Specifications
UHS Ultimate Heat Sink
URI NRC Unresolved Item
VIO NRC Violation


